

Project Planning Phase:

Timeline (6 Weeks):

Week 1: Ideation & Requirement Gathering

Week 2: UI Design & Gemini API Setup

Week 3: Development of Summarization Module

Week 4: Development of Document Generator Module

Week 5: Testing & Debugging (Fixed 'Gemini library not installed' error)

Week 6: Documentation & Demonstration Preparation

Team Roles:

Member 1: Frontend (Streamlit)

Member 2: Backend & API Integration

Member 3: Testing & Documentation

Member 4: PPT & Report

Budget: Free - Uses Gemini Free Tier API